


ARISE



Disclaimer: This material is being kept online for historical purposes. Though accurate at the time of publication, it is no longer being updated. The page may contain broken links or outdated information, and parts may not function in current web browsers.

August 2014

Sun	Mon	Tue	Wed	Thu	Fri	Sat
27	28	29	30	31	1	2
« ARISE Mission Upload 2014-07-07 - 2014-08-22						
3	4	5	6	7	8	9
« ARISE Mission Upload 2014-07-07 - 2014-08-22						
10	11	12	13	14	15	16
« ARISE Mission Upload 2014-07-07 - 2014-08-22						
					ARISE - Flight Readiness Review	
17	18	19	20	21	22	23
« ARISE Mission Upload 2014-07-07 - 2014-08-22						
					ARISE - Final Installation and Inspection Review	
24	25	26	27	28	29	30
ARISE - Engineering Check Flight	Transit WFF- THU					ARISE - Project Check Flight
ARISE - Approval to Proceed						
31	1	2	3	4	5	6
ARISE - Aircraft Pack	ARISE Mission 2014-09-01 - 2014-10-03					
	Transit WFF- McChord AFB	Transit McChord AFB-Eielson AFB				



Distributed by the Atmospheric Science Data Center

<https://asdc.larc.nasa.gov/>

